KEY DISRUPTIONS THIS WEEK

The following disruptions to campus life due to construction can be expected:

A. Ryan Fieldhouse and Walter Athletics Center: Parking lot and roadway closure east of Henry Crown will continue through July 2018.

B. Willard Hall Renovation: Sidewalk detours on Sherman and University Place through December 2017.

C. Welsh-Ryan Arena: Renovation and additions will continue through October 2018. Reduced parking capacity in East Ryan Lot through Summer 2018.

D. Mudd Hall Renovation and Addition: Punchlist and move-in activities are on-going.

E. Exterior Lighting Improvements: Campus-wide project to upgrade pole-mounted lighting through October 2017. Punchlist activities may result in intermittent pedestrian path restrictions.

F. Sheridan Road (Evanston and State of Illinois): Phase 2 from Chicago Avenue to Lincoln is expected to continue until October 20. Lane restrictions on Sheridan with limited crosswalk locations. Entry restrictions at all campus drives along east side. Contractor will work nights on October 9 and 10, with lane closures at Chicago Avenue and Sheridan Road and significant noise.

G. 627 Dartmouth: Interior renovation with fenced material handling area in parking lot north of building, through October 11.

H. Tech A/B Infill: Construction of addition to be complete May 2019. North Tech Drive is closed between Sheridan Road and Tech E-Wing. Tower crane will be erected October 13-15, with multiple large trucks using Sargent Hall lot.

I. 2020 Ridge: Phased exterior repairs and interior renovation through December 2017. Crane operation on October 14, with closure of west lot.

J. 2331 Sheridan Road: Renovation of opt-out fraternity, to be complete March 2018. Fenced area, with construction access from Patten Gym parking lot.

K. Underground Utility Investigation: Excavation to investigate condition of existing underground electrical conduit, to be complete October 21, 2017. Fenced enclosure and increased construction traffic.

L. Lakefill Irrigation and Water Station: Second portion of project will continue through October 20. Water station is complete. Small work areas with no anticipated disruption of walks, increased vehicular traffic.