

**NORTHWESTERN UNIVERSITY FEINBERG SCHOOL OF MEDICINE
SIMPSON QUERREY BIOMEDICAL RESEARCH CENTER
UNDERGROUND CONSTRUCTION PHASE 1**

WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 9/28/15 to 10/2/15

- Multiple machines will continue excavation, demolition and removal of remaining below grade concrete structures. This work will include both noise and vibration.
- Trucks hauling material from the site will be minimal throughout the week. 3-5 trucks every other day should be expected.

CONSTRUCTION WORK HOURS:

- Start Time: 8:00am
- Finish Time: 6:30pm. Note if work is expected to go beyond the anticipated finish time, a notice will be sent out to the project notice distribution list minimum of 2 hours before the scheduled finish time for the week.
- Saturday work is to be expected during this phase, for the same approximate work hours as noted.

EMERGENCY CONTACTS:

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708