

**NORTHWESTERN UNIVERSITY FEINBERG SCHOOL OF MEDICINE
SIMPSON QUERREY BIOMEDICAL RESEARCH CENTER
UNDERGROUND CONSTRUCTION PHASE 1**

WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 10/12/15 to 10/17/15

- Multiple machines will continue excavation, demolition and removal of remaining below grade concrete structures. This work will include both noise and vibration.
- Trucks hauling material from the site will be minimal throughout the week. 3-5 trucks every other day should be expected.
- Targeting caisson equipment mobilization late week. This will include delivery and assembling cranes and drill rigs.

CONSTRUCTION WORK HOURS:

- Work hours will be per the City of Chicago allotted 8am-8pm timeframe.
- Saturday work is to be expected during this phase, for the same approximate work hours as noted.

EMERGENCY CONTACTS:

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708