

**NORTHWESTERN UNIVERSITY FEINBERG SCHOOL OF MEDICINE  
SIMPSON QUERREY BIOMEDICAL RESEARCH CENTER  
UNDERGROUND CONSTRUCTION PHASE 1**

**WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 10/26/15 to 10/31/15**

- Multiple machines will continue excavation, demolition and removal of remaining below grade concrete structures. This work will include both noise and vibration.
- Trucks hauling material from the site will be minimal throughout the week. 3-5 trucks every other day should be expected.
- Caisson equipment mobilization early to mid-week. This will include delivery and assembling of cranes and drill rigs.

**CONSTRUCTION WORK HOURS:**

- Work hours will be per the City of Chicago allotted 8am-8pm time frame.
- Saturday work is to be expected during this phase, for the same approximate work hours as noted.

**EMERGENCY CONTACTS:**

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708