

**NORTHWESTERN UNIVERSITY FEINBERG SCHOOL OF MEDICINE
SIMPSON QUERREY BIOMEDICAL RESEARCH CENTER
UNDERGROUND CONSTRUCTION PHASE 1**

WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 11/9/15 to 11/14/15

- Caisson drilling throughout the week. Caisson drilling is currently scheduled for Monday thru Friday. This work will include noise and little to no vibration.
- Trucks hauling material from the site will be minimal throughout the week. 3-5 trucks every other day should be expected.
- Trucks delivering caisson materials (including concrete, rebar & liner material). 10-15 trucks every other day should be expected.

CONSTRUCTION WORK HOURS:

- Work hours will be per the City of Chicago allotted 8am-8pm time frame.
- Saturday work is not to be expected during this phase.

EMERGENCY CONTACTS:

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708