

**NORTHWESTERN UNIVERSITY FEINBERG SCHOOL OF MEDICINE  
SIMPSON QUERREY BIOMEDICAL RESEARCH CENTER  
UNDERGROUND CONSTRUCTION PHASE 1**

**WEEKLY CONSTRUCTION UPDATE – ONE WEEK LOOK AHEAD: 11/16/15 to 11/21/15**

- Caisson drilling throughout the week. Caisson drilling is currently scheduled for this Saturday, November 14 as well as the typical Monday thru Friday. This work will include noise and little to no vibration.
- Trucks hauling material from the site will be minimal throughout the week. 3-5 trucks every other day should be expected.
- Trucks delivering caisson materials (including concrete, rebar & liner material). 10-15 trucks every other day should be expected.

**CONSTRUCTION WORK HOURS:**

- Work hours will be per the City of Chicago allotted 8am-8pm time frame.
- Saturday work is not to be expected during this phase.

**EMERGENCY CONTACTS:**

- Jay Baehr [Northwestern University], phone: 847-815-4732
- Brian Kittle [Northwestern University] phone 847-815-4708