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SECTION 01 2600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue[ through Construction Manager] supplemental instructions authorizing 
minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, 
on AIA Document G710, "Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: [Architect] [Construction Manager] will issue a detailed 
description of proposed changes in the Work that may require adjustment to the Contract Sum 
or the Contract Time. If necessary, the description will include supplemental or revised 
Drawings and Specifications. 

1. Work Change Proposal Requests issued by [Architect] [Construction Manager] are not 
instructions either to stop work in progress or to execute the proposed change. 

2. Within 14 days, after receipt of Proposal Request, submit a quotation estimating cost 
adjustments to the Contract Sum and the Contract Time necessary to execute the 
change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 
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B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to [Architect] 
[Construction Manager]. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use AIA Docuument G709 for Proposal Request. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

B. Unit-Price Adjustment: See Section 012200 "Unit Prices" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured 
scope of unit-price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, [Architect] [Construction 
Manager] will issue a Change Order for signatures of Owner and Contractor on 
AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: [Architect] [Construction Manager] may issue a Construction 
Change Directive on AIA Document G714. Construction Change Directive instructs Contractor 
to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2600 
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