Northwestern Elder Hall 5/13/10
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Preconstruction \
1600 Memorial day weekend 1131MAY10 * |31MAY10 A Mémorial day weekend
& and =
Construction
1240 Concrete Foundation and 30|13MAY10 |23JUN10 -"T Concrete Foundation and Structure
1410 Excavation - Truck and backhoe 5[17MAY10* |21MAY10 i “Excavtion - Truck and backhoe noise :
1730 Footings and Foundation - 10/ 19MAY10 01JUN10 L Fgotings and Foundation - Hammefing/sawing noise
1720 Backfill - truck noise i 2|27MAY10 | 28MAY10 /7 Badkfill - truck noise
1740 Deck 1 - Hammering/sawing noise ' 5/02JUN10 08JUN10 E Deck 1 - Hammering/sawing noige
1790 Waterproofing Exterior 2|02JUN10 03JUN10 [V Vfaterproofing Exterior
1750 Deck 2 - Hammering/sawing noise 5/09JUN10 15JUN10 -HW Deck 2 - Hammering/sawing rjoise
1760 Deck 3 - Hammering/sawing noise 5[16JUN10  |22JUN10 E-LW Deck 3 - Hammering/sawing noise
Construction E
1230 Plumbing underground - Truck 7 513MAY10  [19MAY10 R Plumb ng underground - Truck 7 Backhge noise
‘ 1670 Interior MEP Rough for Fire Pump 513MAY10  [19MAY10 lntério MEP Rough for Fire Pump
e i
Canstruction Wﬁj
11220 | Demo Ext Masonry/Concrete - 10 ‘ 03MAY10 A [14MAY10 H Demo Ext Masonry/Concrete - Noisy work] (low freq
Phase erio
Construction
3020 Excavation - truck & backhoe 5[31MAY10  |04JUN10 Le- /%7 Bxcavation - truck & backhoe noi
3030 Concrete - truck noise 20|07JUN10 02JUL10 m Concrete - truck noise T
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